Lake Worth Projects Update
April 25,2013

Paul Bounds, Regulatory and Environmental Coordinator
Fort Worth Water Department




FORT WORTH _
Gas Lease Funding

WATER

e Current Lake Worth Gas Lease Fund
balance is $24,996, 576

e Lake Worth CIIP - $24,674,550
— Completed Projects $5,638,212
— In Progress 19,264,073
— Budgeted 0
— TOTAL $24,902,285



FORT WORTH _
Completed Projects

* Phase | Dredging Design $1,519,299
 Northside Ill 16” Water Main 913,405
 Arrow S Boat Ramp 300,000
e Gas Drilling BMP Study 24,871
o Stump and Hazard Removal 307,207
« Casino Beach Boat Ramp 527,790
 Woodvale Water and Sewer 2,046,640
e TOTAL $5,638,212
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FORT WORTH |
In Progress Projects

WATER

e Phase 1&2 Dredging $16,376,481
« Amendment 1 Dredging

Design/ Trail Alignment Study 878,058
e Casino Beach/ Watercress

Water/Sewer Design 735,954
 Phase 2 Dredging Design 221,790
« Water Quality Pilot Project 150,000
e Green Printing Study 280,000
 Mobile LIDAR Study 100,000
 Phase 1 and 2 Trail Design 300,000

« TOTAL $19,264,073
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FORT WORTH _
o Dredging
 Phase 2 approved by City Councll

« 1,178,858 cubic yards dredged from areas
C,H,land J

e Currently working in area J

 Will complete J then go to K, C,F,D,E and
B

 Demobilization to be complete by 11/28/13
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ORT WORTH

¥ Silver Creek Materials

WATER




ForRT WORTH | _
Silver Creek Materials

WATER
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FORTWORTH \\/atercress/Casino Beach
‘Y”

WATER Phase 1 Design Schedule

* Engineering Agreement Signed March 15, 2012
 Water Alignment Selected April 17, 2012
* Force main Alignment Selected April 17, 2012

 Water & Sewer Modeling Completed May 23,
2012

e Topographic Survey Started May 25, 2012
e 30% Design Submittal August 2012
 60% Design Submittal September 2012

e 90% Design Submittal November 2012
 Plans & specifications complete May 2013




ForRT WORTH

WATER

QUESTIONS?
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